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Pure Water North City Phase 1 Construction Projects 

University City Working Group  

Status Report Date: 8/21/2018 

All Working Group status report matrices can be viewed on the Pure Water website at www.purewatersd.org/phase1. 

Status Legend 

Green = City Public Utilities Department (PUD) will incorporate recommendation into the bid specs or the recommendation will inform the 

Construction Outreach Plan  

Yellow = City PUD is evaluating the recommendation 

Blue = City PUD is unable to incorporate the recommendation into the bid specs/Construction Outreach Plan  

Construction Topic Suggestion/Recommendation Response Status 

Multiple Disruptions 

and Project 

Coordination 

There were no recommendations for this 

topic. 

  

Street Restoration There were no recommendations for this 

topic. 

  

Air 

Quality/Odor/Noise 

There were no recommendations for this 

topic. 

  

Staging Areas/Parking 

 

Consider staging the work at the high 

school during summer vacation. 

This recommendation will be incorporated into 

the specifications. 

Adopted per 

response 

provided 

Consider potentially working at the high 

school during the holidays. 

This recommendation will be incorporated into 

the specifications. 

Adopted per 

response 

provided 

Environmental 

Monitoring 

There were no recommendations for this 

topic. 

  

http://www.purewatersd.org/phase1
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Construction Topic Suggestion/Recommendation Response Status 

Traffic 

Control/Signage 

 

Paint the curb red on Genesee during 

construction, and whenever a bike lane 

is removed, instead of just having “No 

Parking” signage. 

This recommendation will be incorporated into 

the specifications. 

 

Adopted per 

response 

provided 

Ensure that “No Parking” signs are not 

put in bike lanes. 

This recommendation will be incorporated into 

the specifications. 

Adopted per 

response 

provided 

Minimize impacts to bikers by ensuring 

there is additional signage leading up to 

staging areas, so no bike lanes cut off 

suddenly. 

This recommendation will be incorporated into 

the specifications. 

 

Adopted per 

response 

provided 

Special Stakeholder 

Access Needs 

Conduct outreach to and work with the 

University City High School. 

This recommendation will be used to inform the 

Construction Outreach Plan. 

Adopted per 

response 

provided 

Outreach, 

Communication and 

Notifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Post directly to Nextdoor rather than 

notifying the community to then post. 

City PUD is evaluating the how best to utilize 

Nextdoor. 

Evaluation in 

Progress 

Keep the lines of communication 

between the construction project and 

the community open.  

City PUD is committed to a continual dialogue 

with the Working Group. The size, format and 

frequency of meetings with the Working Group 

will be defined in the Construction Outreach 

Plan and discussed in meetings 5 and 6. 

Adopted per 

response 

provided 

Communicate the approved schedule 

developed by the contractor to the 

public. 

This recommendation will be used to inform the 

Construction Outreach Plan. 

Adopted per 

response 

provided 

Provide updates available in Google 

Maps. 

City PUD is investigating incorporating 

construction updates into Google Maps. 

Evaluation in 

Progress 

Coordinate with SHIFT and also engage 

in other communication methods 

including Twitter for real time data 

updates and newsletters. 

This recommendation will be used to inform the 

Construction Outreach Plan. 

Adopted per 

response 

provided 

Create a mobile app, potentially with 

UCSD students, to show what streets are 

City PUD is investigating the creation of an app. Evaluation in 

Progress 
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Construction Topic Suggestion/Recommendation Response Status 

Outreach, 

Communication and 

Notifications 

 

being worked on weekly, hours, traffic 

issues, etc.  

Provide the construction communication 

outreach plan to the Working Group. 

City PUD will provide the draft Construction 

Outreach Plan at subsequent meetings. 

Adopted per 

response 

provided 

Work Restrictions and 

Construction Phasing 

There were no recommendations for this 

topic. 

  

Working Days and 

Hours 

 

Consider working longer days, rather 

than ending at 4 p.m. – work 10-12-hour 

days and utilize the daylight. 

An evaluation of alternative work hours is 

underway with the City PUD's Construction 

Management team and the City Traffic Engineer. 

Evaluation in 

Progress 

Consider a 30-day break in between 

work on Nobel and work on Genesee, as 

it is nighttime work on Genesee and 

daytime on Nobel and those houses 

need a break. 

An evaluation of this restriction is being 

conducted by City PUD's Construction 

Management team. 

Evaluation in 

Progress 

Evaluate whether work on Genesee by 

Nobel Drive could be conducted from 

early morning to mid-afternoon before 

the southbound traffic starts getting 

heavy on Genesee. 

An evaluation of alternative work hours is 

underway with the City PUD's Construction 

Management team and the City Traffic Engineer. 

Evaluation in 

Progress 

Require the contractor to work four 10-

hour days as opposed to five 8-hour 

days if you found that to be feasible. 

An evaluation of alternative work hours is 

underway with the City PUD's Construction 

Management team and the City Traffic Engineer. 

Evaluation in 

Progress 

Look into working on weekends versus 

working nights. 

An evaluation of alternative work hours is 

underway with the City PUD's Construction 

Management team and the City Traffic Engineer. 

Evaluation in 

Progress 

Construction 

Monitoring 

 

 

 

Meet ongoing through construction so 

there is a forum, rather than just a 

phone number to call. 

City PUD is committed to a continual dialogue 

with the Working Group. The size, format and 

frequency of meetings with the Working Group 

will be defined in the Construction Outreach 

Plan and discussed in meetings 5 and 6. 

Adopted per 

response 

provided 
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Construction Topic Suggestion/Recommendation Response Status 

Attend both UCCA and UCPG meetings 

every month during construction. 

This recommendation will be used to inform the 

Construction Outreach Plan. 

Adopted per 

response 

provided 

Misc. Request that the project team post the 

detailed working drawings. 

The detailed working drawings are unable to be 

posted but will be shared in Working Group 

meetings. 

Not adopted 

based on 

response 

provided 

Minimize construction impacts to the 

trees in the median. 

This recommendation will be incorporated into 

the specifications. 

Adopted per 

response 

provided 

Request any replacement trees be as 

large as possible. 

This recommendation will be incorporated into 

the specifications. 

 

Adopted per 

response 

provided 

Request that the community have a say 

in the tree replacement options if a tree 

has to be replaced. 

If an existing tree is damaged, City PUD will 

replace the tree with the same species.  If that 

species is no longer available, City PUD will 

select a tree species from the City's approved 

tree palette and would welcome community 

input. 

Adopted per 

response 

provided 

 


